EXHIBIT 6

FORCE MAJEURE NOTICE
ARECIBO MUNICIPAL LANDFILL
NOVEMBER 9, 2017
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Land-Tech
LANDFILL TECHNOLOGIES OF ARECIBO, LLC

November 9, 2017

Donald G. Frankel

Senior Counsel

Environmental Enforcement Section, Department of Justice
Suite 616

One Gateway Center

Newton, MA 02458

donald.frankel@usdoj.gov

RE: FORCE MAJEURE
UNITED STATES V. LANDFILL TECHNOLOGIES OF ARECIBO CORP.
CONSENT DECREE CIVIL NO. 3:14-CV-01438
DOJ CASE NO. 90-5-2-109629

On May 2014, Landfill Technologies of Arecibo Corp., (LandTech Arecibo) signed a Consent Order with the
U.S. Department of Justice related to the Arecibo Landfill, CONSENT DECREE CIVIL NO. 3:14-CV-01438; DOJ
CASE NO. 90-5-2-1-109629, signed and executed between the Municipality of Arecibo, the Puerto Rico
Land Authority, the U.S. Department of Justice (DOJ), the U.S. Environmental Protection Agency (EPA) and
LandTech Arecibo. On September 20", 2017 Hurricane Maria hit Puerto Rico as a Category 4 Hurricane.
The Arecibo Landfill (the, Facility) laid on Hurricane Maria direct catastrophic trajectory, see Figure 1.

Consequently, all municipalities in Puerto Rico suffered extensive damages. To date, still the majority of
the Island is without electric power, without potable water and other basic services. Even today most of
the island telecommunications services such as land phones, cellular services and internet are
intermittent and unreliable. Devastation is wide spread and recovery efforts are extremely slow.

Figure 1. Hurricane Maria Path, Color intensity, signifies average precipitation intensity
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As soon as communications allowed, Eng. Carl Pléss (EPA Region 2) was notified by Eng. José C Zayas that
the Facility had suffered significant damages, the main initial problems reported were: no vehicle access
to the Facility, as state roads were closed for two (2) days, diesel shortages for various weeks, total lack of
communications with employees and contractors, closed suppliers, the airports and seaports were closed
for days and ongoing rescue missions for weeks.

Since Hurricane Maria LandTech Arecibo’s personnel have performed several inspections to the Facility
and started conducting repair work. Due to the effects of Hurricane Maria, LandTech Arecibo hereby
submits a formal Notice to the DOJ/EPA informing that some delays were experience related to the
following Consent Decree activities;

Security: Continuous Maintenance of perimeter fences shall be delayed due to limited access for heavy
equipment and due to the soil over saturation (see fence damage photos, Attachment I). The perimeter
fence shall be repaired once the access is reestablished, LandTech Arecibo expects to complete the
repairs within the next thirty (30) days.

Pathogen Control: After the Hurricane the out of site borrow pit (“quarry”) used for providing daily cover
was closed. Diesel fuel was extremely scarce and principally used for rescue missions and to run
emergency response agencies generators. Since Hurricane Maria, dump trucks are being used primarily to
remove hurricane generated debris. Although access to daily cover sources was limited, supply of daily
cover has already returned to normal. See Attachment I, where you'll find the current daily cover
application photos.

Stormwater and Leachate Management: Excessive run-off from the Hurricane Maria extensive rains and
subsequent precipitation events, damaged some components of the Stormwater Pollution Prevention
Control System installed along to the boundary of the landfill, which were found to be severed and/or
detached. LandTech Arecibo expects to fix this within sixty (60) days. Intermediate cover placed along the
northern slope suffered erosion due to concentrated run-off from diversion berms failures. Saturated soil
conditions of the perimeter have delayed the intermediate cover repair. LandTech Arecibo expects to
start repairs within the next thirty (30) days, as we are currently experienicing an extended period of rain
pursuant to a . Sedimentation components need replacement and/or cleaning; access road soil saturation
has delayed this work. Land Tech Arecibo expects normal maintenance activities to resume within the
next 30 days. At the Attachment IlI, you will find the photos of the Rain Event Log, silt fence damage,
access road conditions and hay bales damage.

As previously mentioned, along entire landfill perimeter side slopes, Hurricane Maria run-off has
impacted’ the intermediate cover. This has produced increasing air intrusion into the deposited and
covered waste mass and created some leachate seepages at the toe of the side slopes. Limited access by
heavy equipment due to soil saturation has delayed LandTech Arecibo efforts to make the necessary
repairs. These conditions will need further evaluation by LandTech Arecibo and assistance by EPA, as
these repairs will negatively impact the financial condition of the Arecibo Landfill. As of today, Landtech
Arecibo does not have an estimate for the repairs of the intermediate cover. Economically feasible
alternative cover remedies are being evaluated. See photos of the side slope damage and impacted
access road by leachate at the Attachment lIl.

Groundwater Monitoring: The Arecibo landfill has five (5) groundwater wells. In October, 2017, all the
wells were monitored except the well No. 2 (W-2), which is located in a zone that was flooded due the
rainfall associated to the Hurricane Maria. LTC expects to have adequate access to the well within the
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riext forty-five (45) days to monitor well No. 2. The labeling of the monitoring groundwater wells were
damaged, LandTech Arecibo expects to replace well labeling within the next forty-five (45) days. See Well
#2 area photo at the Attachment IV.

Gas Collection and Control System (GCCS): Hurricane Maria winds and heavy rains impacted the GCCS’
regular operations. Collection pipes, control equipment and wells were damaged by the winds and the
intermediate cover suffered extensive erosion (see GCCS damage photos, Attachment V). The electric
equipment protection system shut the system down on the September 20, 2017. As soon as the
employees got access to the Landfill, GCCS recovery efforts began.

The GCCS was successfully brought back online on October 20, 2017. Low methane concentrations and
high oxygen intrusion caused by header, lateral and intermediate cover damages the system is the main
reason why the GCCS is currently operating intermittently. Regular well condition monitoring shall
resume once the GCCS operations is stabilized. Saturated soil condition at the side slopes and access
roads, were the GCCS headers and laterals are located, have delayed the system repairs. LandTech
Arecibo expects to get the system back to pre Hurricane Maria conditions within the next ninety (90)
days, subject to the air infiltration effect on the perimeter wells.

LandTech Arecibo reiterates that the Arecibo Landfill was on the direct path of Hurricane Maria, causing
severe damage to the Facility’s intermediate cover. The Arecibo landfill, although operated by LandTech
Arecibo, is owned by the Municipality of Arecibo and sits on public lands. Consequently, LandTech
Arecibo requests EPA assistance and collaboration in coordinating and setting up a meeting with FEMA
and or US Army Corps of Engineers officials to explore the possibility of obtaining public assistance funds
for implementing the intermediate cover repairs as part of the recovery efforts being implemented in
Puerto Rico.

Sincerely,

nologies LLC

C/c: Carolina Jordan-Garcia, Esq.
US Environmental Protection Agency, Region 2
Office of Regional Counsel
City View Plaza Il, Suite 7000
45 Road 165
Guaynabo, PR 00968-8069
jordan-garcia.carolina@epa.gov
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ATTACHMENT 1
Security



Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Security

Description:
Perimeter fence

Photo No.: 1

Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Security

Description:
Perimeter fence damage

Photo No.: 2
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ATTACHMENT II

Pathogen Control




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Pathogen Control

Description:
Active cell

Photo No.: 1

Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Pathogen Control

Description:
Earth material available

for daily cover.

Photo No.: 2

Earth material for daily




ATTACHMENT III

Stormwater and Leachate Management




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Stormwater and Leachate
Management

Description:
Silt fence damage

Photo No.: 1




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Stormwater and Leachate
Management

Description:
Side slope damage
impacted by runoff.

Photo No.: 2




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Stormwater and Leachate
Management

Description:
Soil saturation by leachate
seepage.

Photo No.: 3

Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Stormwater and Leachate
Management

Description:
Hay bale damage

Photo No.: 4




Landfill Technologies of Arecibo, LLC
Sistema de Relleno Sanitario de Arecibo
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Landfill Technologies of Arecibo, LLC
Sistema de Relleno Sanitario de Arecibo
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Landfill Technologies of Arecibo, LLC
Sistema de Relleno Sanitario de Arecibo

Horadel | Duraciéndel | Pulgadasde | Pulgadasde
evento evento precipitacién | precipitacién
(Entrada (Salida
AR Jornada') Jornada®)
1 i 1/11/2017 ! 0
7] 2/11/2017 ! 07 |
L3 3/11/2017 0 |
4 | _4/11/2017 | , !
| 5 L 5/11/2017 | ! ! =
L6 . 6/11/2017 | 05 !
P 1 7112617 10 |
8 L 8/11/2017 | } 0 *
9 9/11/2017 1
16 | 10/11/2017
11 | 11/11/2017 i
12 | 12/11/2017 N
K ' 13/11/2017 | |
L 14 | 14/11/2017 T
e o 18 L TSILIOGNY - > 5
1§ 16/11/2017 T
I 7 17112017 | ! ;
] 18 |_18/11/2017 | ! e
[ 19 19112017 | ———
| 26 | 20/11/2017 | ]
|21 211172017 | 4 B i
' 22 |_22/11/2017 1 B -
23 | 23/11/2017 i - -
|24 | 24/11/2017 S
| 25 25/11/2017 o
|26 | 26/11/2017 ! Sl
27 | 271112017 i i
28 | 28/11/2017 o g | o B
29 | 29/112017 | [ | ) S 4
L30T 30112017 | L P SR S ' 11

41 31/2m7 |

pr AP A

I la entrada de 1a jomada se reportaté la precipitacién de Huvia fucra de horas laborables. Es decir, desde ove
Hraliza s fornadz del dra anrerior hasta la bara de entrada del siguiente dis
“ Pulpedas de lrowva reportadas durante horas lasorehies



ATTACHMENT IV

Groundwater Monitoring




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Groundwater Monitoring

Description:
Labeling of the

monitoring groundwater
wells were damage.

Photo No.: 1

o
M

N\

Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

Section:
Groundwater Monitoring

Description:
Labeling of the

monitoring groundwater
wells were damage.

Photo No.: 2




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
Groundwater Monitoring

Description:
During the groundwater

monitoring event the
well No. 2 (W-2) cannot
be sampled, because the
area was flooded.

Photo No.: 3




ATTACHMENT V

Gas Collection and Control System (GCCS)




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
GCCS

Description:
Blower System (B-300)

Photo No.: 1

Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
GCCS

Description:
The water intrusion

caused blower damage.

Photo No.: 2




Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
GCCS

Description:
Location of the extractor

at the trailer where are the
blower system.

Photo No.: 3

Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

Section:
GCCS

Description:
The electricity of the

motor of the chiller system
of the GCCS was
damaged by the hurricane.

Photo No.: 4




Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

Section:
GCCS

Description:
Fence damage at the

GCCS area.

Photo No.: 5

Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

Section:
GCCS

Description:

Electrical System for the
instrumentation
(Thermocouples) of the
Flare with a capacity of 10
MMBtu/hr was damaged,
but was repaired.

Photo No.: 6




Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

GCCS

Description:
Several wells were

damaged and some pipes
were detached by the
winds during the
hurricane.

Photo No.: 7

Facility Name:
Arecibo Non Hazardous
Solid Waste Landfill

Section:
GCCS

Description:
Lateral pipes and header

of the GCCS were
detached by the winds
during the hurricane.

Photo No.: 8




Facility Name:
Arecibo Non Hazardous

Solid Waste Landfill

Section:
GCCS

Description:
Lateral pipes and header

of the GCCS were
detached by the winds
during the hurricane.

Photo No.: 9
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From: Ledo. Javier J, Vazquez Bravo

Sent: Tuesday, January 30, 2018 1:17 PM

To: Graciela V. Lagomarsini

Subject: FW: United States v. Landfill Technologies of Arecibo Corp.
Attachments: EPA Arecibo Force Majure Letter Nov 9 2017.pdf

FYI

From: Francls Torres [mailto:ftorres@envirolawpr.com]

Sent: Thursday, November 09, 2017 4:41 PM

To: Frankel, Donald (ENRD)

Cc: Jordan-Garcia.Carolina@epa.gov; Petrucelli.Steven@epa.gov; Lcdo. Javier J. Vazquez Bravo
Subject: RE: United States v. Landfill Technologies of Arecibo Corp.

Don,

Attached please find LandTech Arecibo’s report on the damages inflicted by Hurricane Maria to the Arecibo Municipal
Sanitary Landfill, as requested. Photos are also attached for your convenience. Hopefully, we can soon convene on
having another conference call to explore financial assistance possibilities with FEMA/ USACE for the needed repairs to
the intermediate cover that was placed under the Consent Decree at a significant cost.

Please let us know of any questions or additional information that may be required.

Thanks,
Francis

From: Frankel, Donald (ENRD) [mailto:Donald.Frankel@usdoj.gov]

Sent: Thursday, October 26, 2017 9:49 AM

To: meuillemard@guillemardlaw.com; respasas@agricultura.pr.gov; alberto ramos <alberto _ramosperez@yahoo.com>;
Francis Torres <ftorres@envirelawpr.com>

Cc: Petrucelli, Steven <Petrucelli.Steven@epa.gov>; Jordan-garcia, Carolina <Jordan-Garcia.Carolina@epa.gov>

Subject: United States v. Landfill Technologies of Arecibo Corp.

From: Donald Frankel

To: Monigue Guillemard (Arecibo counsel)
Francis Torres (LTA Counsel)
Alberto Ramos (PRLA Counsel)
Rafael M. Espasas Garcia (PRLA representative)

Re: RCRA Obligations Under 2015 Arecibo Landfill Consent Decree

| am writing to you in connection with the RCRA obligations set forth in the Consent
Decree approved on March 31, 2015 by the United States District Court for the District
of Puerto Rico in United States v. Landfill Technologies of Arecibo Corp. et al., No.
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